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Deliverables Submitted: Estimated installation costs. 
 
Budget: Project remains on budget and within the limits of the revised schedule.   
 
Schedule Status:  Instrumentation is 75% installed. 
 
Percent Complete: 55% project completion overall. 
 

Miles
tone Task Deliverables Progress Status 

  
1 

Purchase components for 
controller upgrades and 
software license 

    
100% Complete 

  
2 

Complete controller 
programming for prototype 

    
85% Complete 

 

3 

Test single ETS unit 
controller for frequency 
response at ACEP test 
facility 

1. ACEP test 
results 

100% complete. 
Final report from 
UAF/INE complete 

  

4 

Develop system 
instrumentation plan 

2. System one 
line, & 
3. Instrumentation 
Plan 

 
100% complete 

 
5 

Purchase data collection 
instrumentation 

  
100% complete 

 
6 

Install data collection 
instrumentation, and 
baseline data collection 

4. Estimated 
installation costs 

 
75% complete 

 
7 

Purchase installation and 
commissioning components 

   
100% complete 

 
8 

3-phase load balancing 
system 

  In progress  

  9 Install and commission 
SRG system 

5. Commissioning 
report installations 

 

 

10 

Monitor system in 
centralized and distributed 
frequency controls modes 
and optimize system 
efficiency 

    

 
11 

Economic analysis on stove 
consumption 

6. Economic 
analysis 

 

 
In progress with 
ISER 

 
12 

Data evaluation and draft 
project report 

7. Draft project 
report 

 

 13 Final project report 8. Final report  
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Work Progress:  Installation of ETS stoves in residential homes was started.  
Power Quality monitoring equipment was installed in the power plant. Parts were 
ordered to finish wiring for SRG.  The Estimated Installation Costs Deliverable is 
completed and included in this report. 

 
Future Work: Programming of monitoring equipment, Upgrading of ETS 
controllers, baseline power quality studies, and implementation of data collection 
and reporting system.  Commissioning will begin as soon as the programming can 
be completed. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 


